- 7 United States Capitol Visitor Center
Weekly Construction Summary

Prepared by the Capitol Visitor Center Project Office, Architect of the Capitol July 12,2004
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A view of the eastern half of the CVC project site shows crews assembling the formwork for the upper level floor slab. The bulk of this zone will house the
entrance screening facility. To the upper left is the Congressional Auditorium and at right, a portion of the curved wall overlooking the Great Hall is visible.

This Week — Ongoing Work — 7/12/04 through 7/16/04

East Front Plaza Highlights:
»  Crews continue to build mechanical spaces, erect formwork, pour concrete, and install utilities throughout the site.

»  Steel continues to be erected for the roof and mezzanine of the Congressional Auditorium.
« Stone masons have resumed laying granite pavers near the East Front center steps.

East Front Extension (Inside the Capitol)
* Crews continue to erect structural steel inside the East Front Extension and continue with demolition activities to clear
the way for elevator shafts, escalators, stairwells and new mechanical systems.

Truck Tunnel Construction/Constitution Avenue

»  Crews will continue placing concrete for the remaining portion of the tunnel south of the existing Russell Tunnel.

» Constitution Ave. at New Jersey Ave. NW is now open to four lanes of traffic. The parking lanes will be available at the
end of July. Full restoration, including sidewalks and curbs, is expected to be completed by early August.

Library of Congress (LOC) Tunnel

»  Crews will continue placing concrete for the slab-on-grade within the CVC site and workers will continue assembling
formwork for the tunnel walls moving east from the tunnel’s entrance, which is near the center of the CVC site. The
upper level floor slab at the tunnel entrance has been placed.

» Traffic flow and pedestrian access will continue along the western half of First Street SE for several weeks as utility
work continues along the sidewalk along the east side of First Street.




Next Week — 7/19/04 - 7/23/04

East Front Plaza Work

»  Stone masons will continue placing the granite pavers and
curb stones on the CVC roof deck. ; . ;

*  Workers will continue to install utilities, build mechanical o & Vo
spaces, erect formwork and place concrete floor slabs for '
all three levels of the CVC. Steel rebar is being assembled
for the eastern half of the upper level floor slab.

»  Steel will continue to be erected for the roof and
mezzanine of the Congressional Auditorium (CA) and
concrete will be placed for the floor slab. The last
remaining portion of the CA south wall will be completed
this week.

East Front Extension

« Steel crews will continue to erect steel within the East
Front concrete structure. Demolition of structural elements
will continue on all levels within the East Front Extension
and in the Carriageway below the East Front Center Steps.

Truck Tunnel Construction

*  Workers will continue to erect formwork, place concrete and
waterproof the roof deck and walls along the southern end of
the tunnel zone.

Architect of the Capitol Alan Hantman (right) discusses the East
Front plaza design with House Administration Committee Chairman
Library of Congress (LOC) Tunnel Bob Ney during a Visitor Center project site tour on July 9, 2004.

» Formwork assembly, concrete placements,
waterproofing and excavation will continue in various zones along the LOC tunnel route.
«  Utility work will continue in the east sidewalk along First Street SE.

|
SO TR

During a recent CVC site tour for U.S. Capitol Police A stone crew continues laying granite pavers near the East Front Center Steps.
Chief Terrance Gainer (center), the Architect of the By changing the paving bed from asphalt to a much more forgiving bed of
Capitol, Alan Hantman (right), pointed out the primary sand and concrete, workers are able to tamp the stones (see inset) and thereby
transition zone between the Visitor Center and the offset any surface variations in the concrete roof deck below and also
Capitol. USCP Assistant Chief James Rohan looks on. compensate for minor fluctuations in the size of each paver.

If you have any questions about the Capitol Visitor Center Project, please contact Tom Fontana, CVC project communications officer,
at (202) 228-1310, or by e-mail at tfontana@aoc.gov. You can read this document and previous editions on the CVC web site at www.aoc.gov.



